Fred C. Har Assodiates inc.

—_—

530 Fifity Avenue, New York, NY * 26-516& [212) 840-3990

36337

Janaury 15, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency

26 Federal Plaza

New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed pelase find two copies of the Monthly Periodic Progress Report
for the period December 1, 1986 through December 31, 1987.

Sincerely,
FRED C. HART ASSOCIATES, INC.
‘;Z44L41¢lb1 B Logbe—

"Frances B. Barker
Project Manager
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Enclosure

cc: J. Moorman
W. Tucker
L. Worden
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PRCJRESS REPORT

Dec. 1, 1986 - Dec. 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. -

CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of December 1986 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On December 1, 1986, HART sent EPA a letter of correction stating that
the proposed dates for surface water and groundwater monitoring contained
in a letter dated November 25, 1986 should have read 1987 instead of
1986.

On December 10, 1986, HART sent EPA a letter informing EPA of the need
to perform further investigative work at the Great Swamp Site, which
would be detailed in an addendum to the Site Operations Plan. In addition,
the letter noted that the submissfon of the Remedial Investigation (RI)
Report would be delayed due to the need for further work. The Addendum
to the Site Operations Plan was submitted to EPA on December 16, 1986.
Work detailed in the addendum included a metal detection survey, construc-
tion of test pits, and characterization of waste materials if drums are
found. ’

On December 15, 1986, HART submitted to EPA a memorandum detailing
EPA-approveg field changes to the monitoring well placements at the "satel-
lite sites.

It is anticipated that EPA will approve the addendum and that the work
described in the addendum will commence at the Great Swamp Site in January.
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Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.

CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of December 1986 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On December 1, 1986, HART sent EPA a letter of correction stating that
the proposed dates for surface water and groundwater monitoring contained
in a letter dated November 25, 1986 should have read 1987 instead of
1986.

On December 10, 1986, HART sent EPA a letter informing EPA of the need
to perform further investigative work at the Great Swamp Site, which
would be detailed in an addendum to the Site Operations Plan. In addition,
the letter noted that the submission of the Remedial Investigation (RI)
Report would be delayed due to the need for further work. The Addendum
to the Site Operations Plan was submitted to EPA on December 16, 1986.
Work detailed in the addendum included a metal detection survey, construc-
tion of test pits, and characterization of waste materials if drums are
found.

On December 15, 1986, HART submitted to EPA a memorandum detailing
EPA-approved field changes to the monitoring well placements at the “"satel-
lite sites.”

It is anticipated that EPA will approve the addendum and that the work
described in the addendum will commence at the Great Swamp Site in January.

T0O 4sv

S0ED

;





